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Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

Total Program Element 886.555 249.780 124.655 187.910 -   187.910 185.793 117.850 66.506 38.255 Continuing Continuing
2464: DD(X) Sys Design, Dev &
Integration

672.277 196.357 89.778 187.910 -   187.910 185.793 117.850 66.506 38.255 Continuing Continuing

4009: Advanced Gun System
(AGS) on DD(X)

214.278 53.423 34.877 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 302.578

MDAP/MAIS Code(s): 197
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
This Program Element (PE) provides funds for development of the DDG 1000 Class of U.S. Navy surface combatants. The mission of the DDG 1000 class is to provide
credible independent forward presence/deterrence and operate as an integral part of Naval, Joint or Combined Maritime Forces. DDG 1000 will provide advanced land
attack capability in support of the ground campaign and contribute to Naval, Joint or Combined battlespace dominance in littoral operations. DDG 1000 will establish
and maintain surface and sub-surface superiority, provide local air defense, and incorporate signature reduction to operate in all threat environments. DDG 1000 will
have seamless Joint Interoperability to integrate all source information for battlespace awareness and weapons direction.

B. Program Change Summary ($ in Millions) FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Previous President's Budget 257.580 124.655 168.047 -   168.047
Current President's Budget 249.780 124.655 187.910 -   187.910
Total Adjustments -7.800 0.000 19.863 -   19.863

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -0.346 0.000
• SBIR/STTR Transfer -7.454 0.000
• Program Adjustments 0.000 0.000 21.039 -   21.039
• Rate/Misc Adjustments 0.000 0.000 -1.176 -   -1.176

Change Summary Explanation
Increase in FY14 due to additional funds for missile and weapon system integration and testing.
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

2464: DD(X) Sys Design, Dev &
Integration

672.277 196.357 89.778 187.910 -   187.910 185.793 117.850 66.506 38.255 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
This project encompasses DDG 1000 development efforts required to deliver the Flight I DDG 1000 Class Ships. Major efforts include software requirements analysis,
architectural and design code and unit testing, integration, qualification testing, and Independent Verification and Validation (IV&V) for Software Release 6 and Spiral
Release; execution of Integrated Power Systems (IPS) and ship control system testing and integration; Live Fire Test and Evaluation (LFT&E), Developmental Testing,
and Integrated Testing in support of the TEMP and development of Tomahawk Weapon Control System software. Funding for previous years is included in PE
0604300N.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: Product / Software Development

Articles:
Description: Software Development

FY 2012 Accomplishments:
Continued development of Release 6 Hull, Mechanical & Electrical (HM&E) build to support Ship Activation and Test schedule.
Software delivered to support initial light-off of engineering plant.  Began development of Release 6 Self Defense Test Ship / Post
Delivery Availability (SDTS/PDA) software build.
FY 2013 Plans:
Completion of Release 6 HM&E build.  Continuation of development of Release 6 SDTS/PDA software build.  Planned delivery
of engineering builds to Self Defense Test Ship (SDTS) for Total Ship Computing Environment Infrastructure (TSCEI) integration.
Begin system engineering and development of Post Shakedown Availability (PSA) software release.
FY 2014 Plans:
Complete development and test of Release 6 software build requirements for SDTS/PDA.  Completion of Multi-Function Radar
(MFR) with Volume Search.  Capability required to launch and control missiles for ITB-1.  Continue development of software

155.560
0

49.278
0

89.381
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
build to support PSA required capabilities for full operation of Integrated Undersea Warfare (IUSW), Surface Electronic Warfare
Improvement Program (SEWIP), Tomahawk, and Vertical Launch Anti-Submarine Rocket (VLA).
Title: Test and Evaluation

Articles:
Description: Test and Evaluation Master Plan Execution

FY 2012 Accomplishments:
Initiated planning for Developmental Test (DTB3-360) Software Release 6 (SR6) Software Testing. Continued Engineering
Survivability Assessments for Live Fire Test and Evaluation.  Initiated and completed AIREX, UNDEX Vulnerability and
Recoverability Analysis for TEMP Live Fire Test and Evaluation.  Completed Composite Blast Testing.  Completed signature
range upgrades to support DDG 1000 Test and Evaluation. Continued planning for Integrated Test (ITB1-120) Extended Sea
Sparrow Missile (ESSM) engagements using the Self Defense Test Ship.  Continued X-Band Multi-Function Radar (MFR)
modification due to removal of S-Band Volume Search Radar (VSR) during Nunn-McCurdy certification.  Completed Electronic
Modular Enclosure (EME) shock qualification testing.
FY 2013 Plans:
Continue planning for Developmental Test (DTB3-360) Software Testing.  Complete Engineering Survivability Assessments for
Live Fire Test and Evaluation.  Continue planning for Integrated Test (ITB1-120) ESSM engagements using the Self Defense
Test Ship (SDTS). Prepare for land based testing of anti-air warfare (AAW) SDTS suite at SCSC Wallops Island. Continue
development of modeling and simulation (MAS) probability of raid and annihilation (PRA) test bed.  Initiate MAS measures of
effectiveness (MOE) test bed.
FY 2014 Plans:
Procure test ordnance ESSM and SM2 to conduct Integrated Test (ITB1 - SDTS and ITB3 - Lead Ship) for Anti-Air Warfare
Mission Testing.  Procure LRLAP rounds, blast shapes, propellant charges and pallets to conduct Integrated Test (ITB3 - Lead
Ship) Land Attack Mission Testing.  Procure Tomahawk rounds to conduct Integrated Testing (ITB4 - Lead Ship) Land Attack
Mission Testing.  Conduct SDTS suite land based test at Wallops Island.  Conduct DTB3-414 SPY 3 volume surveillance testing
at SCSC Wallops Island.  Prepare for installation of the AAW suite on the SDTS.  Continue development of MAS PRA and MOE.

40.127
0

40.000
0

98.129
0

Title: Management Support
Articles:

Description: Government and Contractor Engineering Support.

FY 2012 Accomplishments:

0.670
0

0.500
0

0.400
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Continued to provide travel.
FY 2013 Plans:
Continue to provide travel.
FY 2014 Plans:
Continue to provide travel.

Accomplishments/Planned Programs Subtotals 196.357 89.778 187.910

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• SCN / 2119: DDG 1000 508.727 669.222 231.694 231.694 321.257 0.000 0.000 0.000 0.000 3,356.516
• OMN / 3B1K: Specialized Skill
Training

4.449 3.858 3.721 3.721 3.777 3.780 3.865 3.935 0.000 27.385

• WPN / 2307: Evolved Sea
Sparrow Missile

0.000 7.207 0.000 0.000 0.000 0.000 0.000 0.000 0.000 7.207

• RDTE / 0439: Standard Missile
Improvement

16.918 22.744 12.706 12.706 0.000 0.000 0.000 0.000 0.000 52.368

• PANMC / 0198: LRLAP 6 0.000 7.102 3.906 3.906 18.832 32.015 31.039 56.028 0.000 148.922
• OPN/9020: OPN Spares 0.000 0.000 4.844 4.844 12.624 0.000 0.000 0.000 0.000 17.468
• SCN/5110: Outfitting/Post
Delivery

4.276 10.630 48.446 48.446 74.922 77.085 71.874 25.612 96.098 408.943

Remarks

D. Acquisition Strategy
A revised acquisition strategy has been determined that supports the DDG-1000/DDG-51 restart shipyard allocation workload MOAs. Execution of the MOAs shifted
primary construction of all three DDG-1000 class ships to Bath Iron Works (BIW).  Award of the DDG 1001/1002 to BIW occurred in September 2011.

E. Performance Metrics
Successfully achieve Milestone C.  Successfully achieve Initial Operational Capability.  Successfully complete Operation Test Readiness Review.  Successfully
complete Developmental Test/Operational Test.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Ship Integration
Development Phase IV SS/CPAF Raytheon:Tewksbury

MA 500.571 149.560 Dec 2011 39.378 Dec 2012 89.381 Jan 2014 -   89.381 Continuing Continuing Continuing

Ship Integration
Development SS/CPFF Converteam:Pittsburgh,

PA 6.250 6.000 Jan 2012 9.900 Jan 2013 0.000 -   0.000 Continuing Continuing Continuing

Subtotal 506.821 155.560 49.278 89.381 0.000 89.381

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Live Fire Test and
Evaluation Various Various:Various 1.100 0.000 0.000 0.000 -   0.000 0.000 1.100  

Live Fire Test and
Evaluation WR NSWC:Bethesda,

MD 0.700 0.000 0.000 0.000 -   0.000 0.000 0.700  

Live Fire Test and
Evaluation C/CPIF ROI:Mullica Hills, NJ 2.300 5.650 Jan 2012 0.000 0.000 -   0.000 Continuing Continuing Continuing

SDTS (ITB1-120) / PRA
TB SS/CPFF Raytheon:Portsmouth,

RI 53.126 20.300 Oct 2011 21.845 Oct 2012 16.981 Oct 2013 -   16.981 Continuing Continuing Continuing

T&E Engineering C/CPIF CSC:Washington,
DC 0.300 0.515 Feb 2012 1.022 Dec 2012 1.600 Dec 2013 -   1.600 0.000 3.437  

SDTS/PRA SS/CPFF JHU/APL:Laurel, MD 0.300 0.500 Jan 2012 2.678 Dec 2012 5.430 Dec 2013 -   5.430 Continuing Continuing Continuing
PRA Test Bed C/CPIF NSMA:Arlington, VA 1.700 0.000 1.077 Dec 2012 0.000 -   0.000 Continuing Continuing Continuing
Eng/M&S/Cert Agents WR NSWC:Dahlgren, VA 2.840 1.736 Nov 2011 2.018 Dec 2012 2.100 Nov 2013 -   2.100 Continuing Continuing Continuing

Integrated Test WR NSWC:Bethesda,
MD 7.210 1.900 Nov 2011 0.500 Dec 2012 1.700 Nov 2013 -   1.700 Continuing Continuing Continuing

SDTS/PRA WR NSWC:Port
Hueneme, CA 2.014 1.820 Oct 2011 2.518 Dec 2012 4.310 Nov 2013 -   4.310 Continuing Continuing Continuing

SDTS/PRA/Test Bed WR NRL:Washington,
DC 1.125 0.650 Nov 2011 0.200 Dec 2012 0.030 Oct 2013 -   0.030 Continuing Continuing Continuing

SDTS/PRA/Test Bed WR NAWC:China Lake,
CA 3.070 1.200 Nov 2011 1.200 Dec 2012 1.200 Dec 2013 -   1.200 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SDTS WR SCSC:Wallops, Is,
VA 6.127 0.000 0.601 Dec 2012 1.640 Oct 2013 -   1.640 Continuing Continuing Continuing

OA/DT Assist WR COTF:Norfolk, VA. 2.634 1.136 Oct 2011 1.409 Dec 2012 4.700 Dec 2013 -   4.700 Continuing Continuing Continuing

LRLAP Test Article C/CPIF BAE:Minneapolis,
MN 0.000 0.000 0.000 19.000 Jan 2014 -   19.000 0.000 19.000  

LFT&E Engineering C/CPIF ROI:Mullica Hills, NJ 27.071 0.000 1.246 Dec 2012 3.200 Oct 2013 -   3.200 0.000 31.517  

ESSM/SM2 C/CPIF Raytheon:Tucson,
AZ 0.000 4.715 Mar 2012 1.300 Dec 2012 3.600 Jan 2014 -   3.600 0.000 9.615  

MOE Test Bed WR NUWC:Newport, RI 0.000 0.005 Nov 2011 0.573 Dec 2012 0.000 -   0.000 0.000 0.578  
SDTS/PRA WR NSWC:Corona, CA 0.000 0.000 1.637 Dec 2012 1.360 Dec 2013 -   1.360 0.000 2.997  

TTWCS C/CPIF
Lockheed
Martin:Valley Forge,
PA

0.000 0.000 0.000 6.000 Jan 2014 -   6.000 0.000 6.000  

SDTS WR NSWC:Pt. Mugu 0.000 0.000 0.050 Dec 2012 0.000 -   0.000 0.000 0.050  

Travel Various NAVSEA:Washington
DC 0.000 0.000 0.048 Oct 2012 0.049 Oct 2013 -   0.049 0.000 0.097  

SDTS/Integrated Test Various IWS:Washington DC 0.000 0.000 0.078 Dec 2012 25.229 Dec 2013 -   25.229 0.000 25.307  
Subtotal 111.617 40.127 40.000 98.129 0.000 98.129

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government Engineering
Services WR NSWC:Dahlgren VA 6.781 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Government Engineering
Services WR NSWC:Philadelphia

PA 8.488 0.000 0.000 0.000 -   0.000 0.000 8.488  

Government Engineering
Services WR NSWC:Port

Hueneme CA 3.091 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Government Engineering
Services WR NAWC:Patuxent

River MD 6.934 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government Engineering
Services WR NSWC:Bethesda MD 15.810 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Government Engineering
Services Various Other Govt

Activities:Various 0.322 0.000 0.000 0.000 -   0.000 0.000 0.322  

Travel Various NAVSEA:Washington
DC 1.400 0.670 Dec 2011 0.500 Dec 2012 0.400 Dec 2013 -   0.400 Continuing Continuing Continuing

Contractor Engineering
Support SS/CPFF

General
Dynamics:Fairfax,
VA

5.614 0.000 0.000 0.000 -   0.000 0.000 5.614  

Contractor Engineering
Support SS/CPAF Alion:Washington,

DC 1.703 0.000 0.000 0.000 -   0.000 0.000 1.703  

Contractor Engineering
Support SS/CPFF JHU/APL:Laurel, MD 2.696 0.000 0.000 0.000 -   0.000 0.000 2.696  

Contractor Engineering
Support SS/CPFF EG&G:Fairfax, VA 0.200 0.000 0.000 0.000 -   0.000 0.000 0.200  

Contractor Engineering
Support SS/CPAF Sayres:Washington,DC 0.800 0.000 0.000 0.000 -   0.000 0.000 0.800  

Subtotal 53.839 0.670 0.500 0.400 0.000 0.400

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 672.277 196.357 89.778 187.910 0.000 187.910

Remarks



UNCLASSIFIED

PE 0204202N: DDG-1000 UNCLASSIFIED
Navy Page 8 of 15 R-1 Line #135

Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2464
Software Release SR6/HM&E 2 2013 2 2013
Software Release SR6 Self Defense Test Ship/Post Delivery Availability 4 2014 4 2014
Software Release-Spiral Post Shakedown Availability 2 2016 2 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on
DD(X)

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

4009: Advanced Gun System
(AGS) on DD(X)

214.278 53.423 34.877 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 302.578

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
These funds provide for the development of the Advanced Gun System (AGS) and the development, qualification and initial production of the Long Range Land Attack
Projectile (LRLAP) associated with the development of DDG 1000. The AGS will consist of a major caliber gun, an automated ammunition handling system, and a
guided projectile/propelling charge. The AGS will, at a minimum, meet the Land Attack and Surface Dominance Missions assigned to the gun system. The system will
provide a high rate of fire (10 rounds per minute) with a magazine capacity of 600 rounds (total for both guns). LRLAP will be stored throughout its life cycle in an 8
round pallet which is handled by the AGS magazine. By palletizing the munition, AGS is able to significantly reduce manning and improve munition reliability, safety and
resupply. System Design and Development began in FY06 with final land based qualification testing planned in FY13.  The Long Range Land Attack Projectile (LRLAP)
is a rocket-assisted projectile that will deliver a high explosive unitary payload with Global Positioning System (GPS) accuracy. Funding for previous years is included in
PE 0604300N.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: System Engineering, Development and Testing

Articles:
Description: System Engineering, Development and Testing

FY 2012 Accomplishments:
LRLAP System Design, development, guided flight tests and qualification testing.
FY 2013 Plans:
LRLAP guided flight tests and qualification testing.

43.423
0

34.877
0

0.000

Title: Procurement of Ordnance Test Assets
Articles:

Description: Procurement of Ordnance Test Assets

FY 2012 Accomplishments:

10.000
0

0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on
DD(X)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Procurement of LRLAP rounds for qualification testing.

Accomplishments/Planned Programs Subtotals 53.423 34.877 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• SCN / 2119: DDG 1000 508.727 669.222 231.694 231.694 321.257 0.000 0.000 0.000 0.000 3,356.516
• OMN / 3B1K: Specialized Skill
Training

4.449 3.858 3.721 3.721 3.777 3.780 3.865 3.935 0.000 27.385

• WPN / 2307: Evolved Sea
Sparrow Missile

0.000 7.207 0.000 0.000 0.000 0.000 0.000 0.000 0.000 7.207

• RDTE / 0439: Standard Missile
Improvement

16.918 22.744 12.706 12.706 0.000 0.000 0.000 0.000 0.000 52.368

• PANMC/0198: LRLAP 6 0.000 7.102 3.906 3.906 18.832 32.015 31.039 56.028 0.000 148.922
• OPN/9020: OPN Spares 0.000 0.000 4.844 4.844 12.624 0.000 0.000 0.000 0.000 17.468
• SCN/5110: Outfitting/Post
Delivery

4.276 10.630 48.446 48.446 74.922 77.085 71.874 25.612 96.098 408.943

Remarks

D. Acquisition Strategy
A revised acquisition strategy has been determined that supports the DDG-1000/DDG-51 restart shipyard allocation workload MOAs. Execution of the MOAs shifted
primary construction of all three DDG-1000 class ships to Bath Iron Works (BIW).  DDG 1001/1002 awarded to BIW 4th quarter FY11.  AGS is developed via a sole
source contract to BAE.  Lockheed is the key supplier to BAE for LRLAP development.

E. Performance Metrics
Successfully achieve LRIP Decision.  Successfully achieve Integrated Operational Capability.  Successfully complete LRLAP guided flights and Initial Operational Test
and Evaluation (IOT&E) test events.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on
DD(X)

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware
Development C/CPAF BAE:Minneapolis MN 201.227 45.375 Dec 2011 22.270 Dec 2012 0.000 -   0.000 0.000 268.872  

Subtotal 201.227 45.375 22.270 0.000 0.000 0.000 0.000 268.872

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test and Evaluation Various Various:Not
Specified 6.872 0.000 0.000 0.000 -   0.000 0.000 6.872  

Test and Evaluation WR White Sands Missile
Range:New Mexico 1.686 3.910 Dec 2011 6.400 Nov 2012 0.000 -   0.000 0.000 11.996  

Subtotal 8.558 3.910 6.400 0.000 0.000 0.000 0.000 18.868

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Contractor Engineering
Services Various Various:Not

Specified 0.852 0.350 Dec 2011 0.320 Dec 2012 0.000 -   0.000 0.000 1.522  

Government Engineering
Services WR NSWC DD:Dahlgren

VA 2.291 2.592 Dec 2011 3.054 Nov 2012 0.000 -   0.000 0.000 7.937  

Government Engineering
Services WR NSWC PHD:Pt

Hueneme CA 0.590 0.226 Nov 2011 0.281 Nov 2012 0.000 -   0.000 0.000 1.097  

Government Engineering
Services WR NSWC IHD:Indian

Head MD 0.760 0.745 Dec 2011 1.325 Nov 2012 0.000 -   0.000 0.000 2.830  

Government Engineering
Services WR NAWC, China

Lake:China Lake, CA 0.000 0.225 Dec 2011 1.227 Nov 2012 0.000 -   0.000 0.000 1.452  

Subtotal 4.493 4.138 6.207 0.000 0.000 0.000 0.000 14.838
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on
DD(X)

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 214.278 53.423 34.877 0.000 0.000 0.000 0.000 302.578

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on
DD(X)
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on
DD(X)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 4009
Critical Design Review (CDR) 3 2013 3 2013
Wpn Sys Explosive Safety Revw Bd (WSESRB) 1 2014 1 2014
DT/OT Test Article Decision 2 2014 2 2014
DT/OT Test Article Contract Award 2 2014 2 2014
Component/AUR Qualification 1 2012 4 2013
Live Fire Tests 1 2012 4 2013
DT Guided Flights 1 2012 4 2013
Prop Charge/LRLAP Ship Delivery 4 2015 3 2016
AGS Production 1 2012 1 2017
AGS DDG 1000 Test 4 2014 4 2014
AGS DDG 1001 Test 2 2016 2 2016
AGS DDG 1002 Test 4 2018 4 2018
DDG 1000 Gun Mount Deliveries 1 2012 2 2012
DDG 1001 Gun Mount Deliveries 1 2013 1 2013
DDG 1002 Gun Mount Deliveries 2 2016 4 2016
DDG 1001 AGS Magazine Deliveries 4 2012 1 2013
DDG 1002 AGS Magazine Deliveries 1 2015 2 2015
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             0204202N
             DDG-1000
             135
             197
             2014
             PB
             2013-04
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             5
             System Development & Demonstration (SDD)
             
                 886.555
                 249.780
                 124.655
                 187.910
                 187.910
                 185.793
                 117.850
                 66.506
                 38.255
                 Continuing
                 Continuing
            
             This Program Element (PE) provides funds for development of the DDG 1000 Class of U.S. Navy surface combatants. The mission of the DDG 1000 class is to provide credible independent forward presence/deterrence and operate as an integral part of Naval, Joint or Combined Maritime Forces. DDG 1000 will provide advanced land attack capability in support of the ground campaign and contribute to Naval, Joint or Combined battlespace dominance in littoral operations. DDG 1000 will establish and maintain surface and sub-surface superiority, provide local air defense, and incorporate signature reduction to operate in all threat environments. DDG 1000 will have seamless Joint Interoperability to integrate all source information for battlespace awareness and weapons direction.
             
                 
                     257.580
                     124.655
                     168.047
                     168.047
                
                 
                     249.780
                     124.655
                     187.910
                     187.910
                
                 
                     -7.800
                     0.000
                     19.863
                     19.863
                
                 
                     
                         -0.346
                         0.000
                    
                     
                         -7.454
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 21.039
                                 21.039
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -1.176
                                 -1.176
                            
                        
                    
                
                 Increase in FY14 due to additional funds for missile and weapon system integration and testing.
            
             
                 
                     2464
                     DD(X) Sys Design, Dev & Integration
                     0
                     
                         672.277
                         196.357
                         89.778
                         187.910
                         187.910
                         185.793
                         117.850
                         66.506
                         38.255
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project encompasses DDG 1000 development efforts required to deliver the Flight I DDG 1000 Class Ships. Major efforts include software requirements analysis, architectural and design code and unit testing, integration, qualification testing, and Independent Verification and Validation (IV&V) for Software Release 6 and Spiral Release; execution of Integrated Power Systems (IPS) and ship control system testing and integration; Live Fire Test and Evaluation (LFT&E), Developmental Testing, and Integrated Testing in support of the TEMP and development of Tomahawk Weapon Control System software. Funding for previous years is included in PE 0604300N.
                         
                             
                                 Product / Software Development				
                                 Software Development				

                                 
                                     
                                         155.560
                                         0
                                         
						Continued development of Release 6 Hull, Mechanical & Electrical (HM&E) build to support Ship Activation and Test schedule.  Software delivered to support initial light-off of engineering plant.  Began development of Release 6 Self Defense Test Ship / Post Delivery Availability (SDTS/PDA) software build. 
					
                                    
                                
                                 
                                     
                                         49.278
                                         0
                                         
						Completion of Release 6 HM&E build.  Continuation of development of Release 6 SDTS/PDA software build.  Planned delivery of engineering builds to Self Defense Test Ship (SDTS) for Total Ship Computing Environment Infrastructure (TSCEI) integration.  Begin system engineering and development of Post Shakedown Availability (PSA) software release. 
					
                                    
                                     
                                         89.381
                                         0
                                    
                                     
                                         89.381
                                         0
                                         
					Complete development and test of Release 6 software build requirements for SDTS/PDA.  Completion of Multi-Function Radar (MFR) with Volume Search.  Capability required to launch and control missiles for ITB-1.  Continue development of software build to support PSA required capabilities for full operation of Integrated Undersea Warfare (IUSW), Surface Electronic Warfare Improvement Program (SEWIP), Tomahawk, and Vertical Launch Anti-Submarine Rocket (VLA). 
				
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Test and Evaluation Master Plan Execution
                                 
                                     
                                         40.127
                                         0
                                         
						Initiated planning for Developmental Test (DTB3-360) Software Release 6 (SR6) Software Testing. Continued Engineering Survivability Assessments for Live Fire Test and Evaluation.  Initiated and completed AIREX, UNDEX Vulnerability and Recoverability Analysis for TEMP Live Fire Test and Evaluation.  Completed Composite Blast Testing.  Completed signature range upgrades to support DDG 1000 Test and Evaluation. Continued planning for Integrated Test (ITB1-120) Extended Sea Sparrow Missile (ESSM) engagements using the Self Defense Test Ship.  Continued X-Band Multi-Function Radar (MFR) modification due to removal of S-Band Volume Search Radar (VSR) during Nunn-McCurdy certification.  Completed Electronic Modular Enclosure (EME) shock qualification testing. 
					
                                    
                                
                                 
                                     
                                         40.000
                                         0
                                         
						Continue planning for Developmental Test (DTB3-360) Software Testing.  Complete Engineering Survivability Assessments for Live Fire Test and Evaluation.  Continue planning for Integrated Test (ITB1-120) ESSM engagements using the Self Defense Test Ship (SDTS). Prepare for land based testing of anti-air warfare (AAW) SDTS suite at SCSC Wallops Island. Continue development of modeling and simulation (MAS) probability of raid and annihilation (PRA) test bed.  Initiate MAS measures of effectiveness (MOE) test bed. 
					
                                    
                                     
                                         98.129
                                         0
                                    
                                     
                                         98.129
                                         0
                                         
					Procure test ordnance ESSM and SM2 to conduct Integrated Test (ITB1 - SDTS and ITB3 - Lead Ship) for Anti-Air Warfare Mission Testing.  Procure LRLAP rounds, blast shapes, propellant charges and pallets to conduct Integrated Test (ITB3 - Lead Ship) Land Attack Mission Testing.  Procure Tomahawk rounds to conduct Integrated Testing (ITB4 - Lead Ship) Land Attack Mission Testing.  Conduct SDTS suite land based test at Wallops Island.  Conduct DTB3-414 SPY 3 volume surveillance testing at SCSC Wallops Island.  Prepare for installation of the AAW suite on the SDTS.  Continue development of MAS PRA and MOE. 
				
                                    
                                
                            
                             
                                 Management Support
                                 Government and Contractor Engineering Support. 
                                 
                                     
                                         0.670
                                         0
                                         
						Continued to provide travel. 
					
                                    
                                
                                 
                                     
                                         0.500
                                         0
                                         
						Continue to provide travel. 
					
                                    
                                     
                                         0.400
                                         0
                                    
                                     
                                         0.400
                                         0
                                         
					Continue to provide travel. 
				
                                    
                                
                            
                        
                         
                             
                                 SCN / 2119
                                 DDG 1000
                                 
                                     508.727
                                     669.222
                                     231.694
                                     231.694
                                     321.257
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     3356.516
                                
                            
                             
                                 OMN / 3B1K
                                 Specialized Skill Training
                                 
                                     4.449
                                     3.858
                                     3.721
                                     3.721
                                     3.777
                                     3.780
                                     3.865
                                     3.935
                                     0.000
                                     27.385
                                
                            
                             
                                 WPN / 2307
                                 Evolved Sea Sparrow Missile
                                 
                                     0.000
                                     7.207
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     7.207
                                
                            
                             
                                 RDTE / 0439
                                 Standard Missile Improvement
                                 
                                     16.918
                                     22.744
                                     12.706
                                     12.706
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     52.368
                                
                            
                             
                                 PANMC / 0198
                                 LRLAP 6
                                 
                                     0.000
                                     7.102
                                     3.906
                                     3.906
                                     18.832
                                     32.015
                                     31.039
                                     56.028
                                     0.000
                                     148.922
                                
                            
                             
                                 OPN/9020
                                 OPN Spares
                                 
                                     0.000
                                     0.000
                                     4.844
                                     4.844
                                     12.624
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     17.468
                                
                            
                             
                                 SCN/5110
                                 Outfitting/Post Delivery
                                 
                                     4.276
                                     10.630
                                     48.446
                                     48.446
                                     74.922
                                     77.085
                                     71.874
                                     25.612
                                     96.098
                                     408.943
                                
                            
                        
                         A revised acquisition strategy has been determined that supports the DDG-1000/DDG-51 restart shipyard allocation workload MOAs. Execution of the MOAs shifted primary construction of all three DDG-1000 class ships to Bath Iron Works (BIW).  Award of the DDG 1001/1002 to BIW occurred in September 2011.
                         Successfully achieve Milestone C.  Successfully achieve Initial Operational Capability.  Successfully complete Operation Test Readiness Review.  Successfully complete Developmental Test/Operational Test.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Ship Integration Development Phase IV
                                         SS
                                         CPAF
                                         Raytheon
                                         Tewksbury MA
                                         
                                             500.571
                                             
                                                 149.560
                                                 2011-12
                                            
                                             
                                                 39.378
                                                 2012-12
                                            
                                             
                                                 89.381
                                            
                                             
                                                 89.381
                                                 2014-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ship Integration Development
                                         SS
                                         CPFF
                                         Converteam
                                         Pittsburgh, PA
                                         
                                             6.250
                                             
                                                 6.000
                                                 2012-01
                                            
                                             
                                                 9.900
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Live Fire Test and Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             1.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.100
                                        
                                    
                                     
                                         Live Fire Test and Evaluation
                                         WR
                                         NSWC
                                         Bethesda, MD
                                         
                                             0.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.700
                                        
                                    
                                     
                                         Live Fire Test and Evaluation
                                         C
                                         CPIF
                                         ROI
                                         Mullica Hills, NJ
                                         
                                             2.300
                                             
                                                 5.650
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SDTS (ITB1-120) / PRA TB
                                         SS
                                         CPFF
                                         Raytheon
                                         Portsmouth, RI
                                         
                                             53.126
                                             
                                                 20.300
                                                 2011-10
                                            
                                             
                                                 21.845
                                                 2012-10
                                            
                                             
                                                 16.981
                                            
                                             
                                                 16.981
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         T&E Engineering
                                         C
                                         CPIF
                                         CSC
                                         Washington, DC
                                         
                                             0.300
                                             
                                                 0.515
                                                 2012-02
                                            
                                             
                                                 1.022
                                                 2012-12
                                            
                                             
                                                 1.600
                                            
                                             
                                                 1.600
                                                 2013-12
                                            
                                             0.000
                                             3.437
                                        
                                    
                                     
                                         SDTS/PRA
                                         SS
                                         CPFF
                                         JHU/APL
                                         Laurel, MD
                                         
                                             0.300
                                             
                                                 0.500
                                                 2012-01
                                            
                                             
                                                 2.678
                                                 2012-12
                                            
                                             
                                                 5.430
                                            
                                             
                                                 5.430
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PRA Test Bed
                                         C
                                         CPIF
                                         NSMA
                                         Arlington, VA
                                         
                                             1.700
                                             
                                                 0.000
                                            
                                             
                                                 1.077
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Eng/M&S/Cert Agents
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             2.840
                                             
                                                 1.736
                                                 2011-11
                                            
                                             
                                                 2.018
                                                 2012-12
                                            
                                             
                                                 2.100
                                            
                                             
                                                 2.100
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integrated Test
                                         WR
                                         NSWC
                                         Bethesda, MD
                                         
                                             7.210
                                             
                                                 1.900
                                                 2011-11
                                            
                                             
                                                 0.500
                                                 2012-12
                                            
                                             
                                                 1.700
                                            
                                             
                                                 1.700
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SDTS/PRA
                                         WR
                                         NSWC
                                         Port Hueneme, CA
                                         
                                             2.014
                                             
                                                 1.820
                                                 2011-10
                                            
                                             
                                                 2.518
                                                 2012-12
                                            
                                             
                                                 4.310
                                            
                                             
                                                 4.310
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SDTS/PRA/Test Bed
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             1.125
                                             
                                                 0.650
                                                 2011-11
                                            
                                             
                                                 0.200
                                                 2012-12
                                            
                                             
                                                 0.030
                                            
                                             
                                                 0.030
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SDTS/PRA/Test Bed
                                         WR
                                         NAWC
                                         China Lake, CA
                                         
                                             3.070
                                             
                                                 1.200
                                                 2011-11
                                            
                                             
                                                 1.200
                                                 2012-12
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SDTS
                                         WR
                                         SCSC
                                         Wallops, Is, VA
                                         
                                             6.127
                                             
                                                 0.000
                                            
                                             
                                                 0.601
                                                 2012-12
                                            
                                             
                                                 1.640
                                            
                                             
                                                 1.640
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         OA/DT Assist
                                         WR
                                         COTF
                                         Norfolk, VA.
                                         
                                             2.634
                                             
                                                 1.136
                                                 2011-10
                                            
                                             
                                                 1.409
                                                 2012-12
                                            
                                             
                                                 4.700
                                            
                                             
                                                 4.700
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         LRLAP Test Article
                                         C
                                         CPIF
                                         BAE
                                         Minneapolis, MN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 19.000
                                            
                                             
                                                 19.000
                                                 2014-01
                                            
                                             0.000
                                             19.000
                                        
                                    
                                     
                                         LFT&E Engineering
                                         C
                                         CPIF
                                         ROI
                                         Mullica Hills, NJ
                                         
                                             27.071
                                             
                                                 0.000
                                            
                                             
                                                 1.246
                                                 2012-12
                                            
                                             
                                                 3.200
                                            
                                             
                                                 3.200
                                                 2013-10
                                            
                                             0.000
                                             31.517
                                        
                                    
                                     
                                         ESSM/SM2
                                         C
                                         CPIF
                                         Raytheon
                                         Tucson, AZ
                                         
                                             0.000
                                             
                                                 4.715
                                                 2012-03
                                            
                                             
                                                 1.300
                                                 2012-12
                                            
                                             
                                                 3.600
                                            
                                             
                                                 3.600
                                                 2014-01
                                            
                                             0.000
                                             9.615
                                        
                                    
                                     
                                         MOE Test Bed
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.005
                                                 2011-11
                                            
                                             
                                                 0.573
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.578
                                        
                                    
                                     
                                         SDTS/PRA
                                         WR
                                         NSWC
                                         Corona, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.637
                                                 2012-12
                                            
                                             
                                                 1.360
                                            
                                             
                                                 1.360
                                                 2013-12
                                            
                                             0.000
                                             2.997
                                        
                                    
                                     
                                         TTWCS
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Valley Forge, PA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 6.000
                                            
                                             
                                                 6.000
                                                 2014-01
                                            
                                             0.000
                                             6.000
                                        
                                    
                                     
                                         SDTS
                                         WR
                                         NSWC
                                         Pt. Mugu
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.050
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAVSEA
                                         Washington DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.048
                                                 2012-10
                                            
                                             
                                                 0.049
                                            
                                             
                                                 0.049
                                                 2013-10
                                            
                                             0.000
                                             0.097
                                        
                                    
                                     
                                         SDTS/Integrated Test
                                         Various
                                         IWS
                                         Washington DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.078
                                                 2012-12
                                            
                                             
                                                 25.229
                                            
                                             
                                                 25.229
                                                 2013-12
                                            
                                             0.000
                                             25.307
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Government Engineering Services
                                         WR
                                         NSWC
                                         Dahlgren VA
                                         
                                             6.781
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Services
                                         WR
                                         NSWC
                                         Philadelphia PA
                                         
                                             8.488
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.488
                                        
                                    
                                     
                                         Government Engineering Services
                                         WR
                                         NSWC
                                         Port Hueneme CA
                                         
                                             3.091
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Services
                                         WR
                                         NAWC
                                         Patuxent River MD
                                         
                                             6.934
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Services
                                         WR
                                         NSWC
                                         Bethesda MD
                                         
                                             15.810
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Services
                                         Various
                                         Other Govt Activities
                                         Various
                                         
                                             0.322
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.322
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAVSEA
                                         Washington DC
                                         
                                             1.400
                                             
                                                 0.670
                                                 2011-12
                                            
                                             
                                                 0.500
                                                 2012-12
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         SS
                                         CPFF
                                         General Dynamics
                                         Fairfax, VA
                                         
                                             5.614
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.614
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         SS
                                         CPAF
                                         Alion
                                         Washington, DC
                                         
                                             1.703
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.703
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         SS
                                         CPFF
                                         JHU/APL
                                         Laurel, MD
                                         
                                             2.696
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.696
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                                         SS
                                         CPFF
                                         EG&G
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                                             0.000
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                                         Contractor Engineering Support
                                         SS
                                         CPAF
                                         Sayres
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                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.800
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                                         Software Release SR6/HM&E
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Software Release SR6 Self Defense Test Ship/Post Delivery Availability
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Software Release-Spiral Post Shakedown Availability
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     4009
                     Advanced Gun System (AGS) on DD(X)
                     0
                     
                         214.278
                         53.423
                         34.877
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         302.578
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         These funds provide for the development of the Advanced Gun System (AGS) and the development, qualification and initial production of the Long Range Land Attack Projectile (LRLAP) associated with the development of DDG 1000. The AGS will consist of a major caliber gun, an automated ammunition handling system, and a guided projectile/propelling charge. The AGS will, at a minimum, meet the Land Attack and Surface Dominance Missions assigned to the gun system. The system will provide a high rate of fire (10 rounds per minute) with a magazine capacity of 600 rounds (total for both guns). LRLAP will be stored throughout its life cycle in an 8 round pallet which is handled by the AGS magazine. By palletizing the munition, AGS is able to significantly reduce manning and improve munition reliability, safety and resupply. System Design and Development began in FY06 with final land based qualification testing planned in FY13.  The Long Range Land Attack Projectile (LRLAP) is a rocket-assisted projectile that will deliver a high explosive unitary payload with Global Positioning System (GPS) accuracy. Funding for previous years is included in PE 0604300N.
                         
                             
                                 System Engineering, Development and Testing
                                 System Engineering, Development and Testing
                                 
                                     
                                         43.423
                                         0
                                         
						LRLAP System Design, development, guided flight tests and qualification testing. 
					
                                    
                                
                                 
                                     
                                         34.877
                                         0
                                         
						LRLAP guided flight tests and qualification testing. 
					
                                    
                                
                            
                             
                                 Procurement of Ordnance Test Assets
                                 Procurement of Ordnance Test Assets
                                 
                                     
                                         10.000
                                         0
                                         
						Procurement of LRLAP rounds for qualification testing. 
					
                                    
                                
                            
                        
                         
                             
                                 SCN / 2119
                                 DDG 1000
                                 
                                     508.727
                                     669.222
                                     231.694
                                     231.694
                                     321.257
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     3356.516
                                
                            
                             
                                 OMN / 3B1K
                                 Specialized Skill Training
                                 
                                     4.449
                                     3.858
                                     3.721
                                     3.721
                                     3.777
                                     3.780
                                     3.865
                                     3.935
                                     0.000
                                     27.385
                                
                            
                             
                                 WPN / 2307
                                 Evolved Sea Sparrow Missile
                                 
                                     0.000
                                     7.207
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     7.207
                                
                            
                             
                                 RDTE / 0439
                                 Standard Missile Improvement
                                 
                                     16.918
                                     22.744
                                     12.706
                                     12.706
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     52.368
                                
                            
                             
                                 PANMC/0198
                                 LRLAP 6
                                 
                                     0.000
                                     7.102
                                     3.906
                                     3.906
                                     18.832
                                     32.015
                                     31.039
                                     56.028
                                     0.000
                                     148.922
                                
                            
                             
                                 OPN/9020
                                 OPN Spares
                                 
                                     0.000
                                     0.000
                                     4.844
                                     4.844
                                     12.624
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     17.468
                                
                            
                             
                                 SCN/5110
                                 Outfitting/Post Delivery
                                 
                                     4.276
                                     10.630
                                     48.446
                                     48.446
                                     74.922
                                     77.085
                                     71.874
                                     25.612
                                     96.098
                                     408.943
                                
                            
                        
                         A revised acquisition strategy has been determined that supports the DDG-1000/DDG-51 restart shipyard allocation workload MOAs. Execution of the MOAs shifted primary construction of all three DDG-1000 class ships to Bath Iron Works (BIW).  DDG 1001/1002 awarded to BIW 4th quarter FY11.  AGS is developed via a sole source contract to BAE.  Lockheed is the key supplier to BAE for LRLAP development.
                         Successfully achieve LRIP Decision.  Successfully achieve Integrated Operational Capability.  Successfully complete LRLAP guided flights and Initial Operational Test and Evaluation (IOT&E) test events.
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                                         BAE
                                         Minneapolis MN
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                                         Test and Evaluation
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                                         Various
                                         Not Specified
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                                             0.000
                                             6.872
                                        
                                    
                                     
                                         Test and Evaluation
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                                         White Sands Missile Range
                                         New Mexico
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                                                 2012-11
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                                                 0.000
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                                             11.996
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                                         Various
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